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m. SITE INFORMATION 

A. Incident Category 

CERCLA incident category: Inactive Production Facility 

B. Site Description 

The Bossert Manufacturing Site (site) is an abandoned production facility located at 
1002 Oswego Street in the City of Utica, Oneida County , New York. The Bossert 
facility was used for the stamping, weldment, and fabrication of sheet metal items 
such as brake backing plates and steel floor grates from 1896 until the mid-1980's. 
During its operation, PCB oils were utilized in transformers and in hydraulic presses 
used in the manufacturing process . As a result of past manufacturing practices and 
salvage operations at the site, interior surfaces on floors and walls of the facility, as 
well as machinery and other structures within the building, became contaminated 
with PCBs. 

CERCLA funds have been activated to abate the threat to public safety and the 
environment. Activity will include the off-site disposal of approximately 3,500 cubic 
yards of PCB contaminated debris, asbestos abatement, decontamination of 
mechanical and hydraulic presses, and the partial demolition/shoring of a building. 

For a more detailed description, see Polrep No. 1 (Initial). 

IV. RESPONSE INFORMATION 

A. Situation 

1. Removal Actions to Date 

1/26/98 - 1/31/98: On January 29, four roll-off boxes of PCB contaminated debris 
totalling 100 cubic yards were transported off site and disposed of at a permitted 
landfill. To date, 45 roll-off boxes of with a combined volume of 1,070 cubic yards 
have been shipped off the site. 

ERRS continued to place scrap metal into roll-off dumpsters for salvaging. During 
this work week, one roll-off dumpster of scrap metal was shipped off site for 
salvaging to recover funds which will be readministered into the ERRS project 
ceiling. 

On January 26, USA Remediation Services (asbestos abatement subcontractor) and 
TES Environmental Corporation of Albany (asbestos air monitoring subcontractor) 
began asbestos abatement activity. Removal of asbestos pipe wrapping commenced 
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in Area 19. Upon completion of Area 19, work continued in Areas 18, 9, 4, 10, and 
12 respectively. Background air samples were collected in each area prior to any 
asbestos being addressed. Continuous work area air sampling took place during all 
abatement activity. Final clearance air samples were collected after work was 
completed. Clearance air sample laboratory results will determine if additional 
abatement is required in any particular area. 

On January 28, ERRS began construction of a polyethylene lined containment 
structure near the east entrance within the Trimmer Room. The structure will be 
utilized as a scrap metal decontamination area. PCB contaminated scrap metal will 
be decontaminated using a high temperature pressure washer. Any contaminated 
water generated will be collected in a sump which is located within the containment 
structure. The scrap metal will be salvaged and recovered funds will be 
readministered into the ERRS project ceiling. 

2. Enforcement 

The PRP Search for the site has been initiated and enforcement efforts are 
continuing. 

B. Planned Removal Actions 

ERRS will continue transportation and disposal of PCB contaminated debris, kiln 
dust, and carbon powder during the week of February 2. Asbestos abatement activity 
will also continue during this week. 

C. Key Issues 

N/A 

V. COST INFORMATION AS OF FEBRUARY 2, 1998 * 

ERRS Contractor $ 2,366,812 
START Contractor Costs 151,576 
Intramural Costs 241.935 

TOTAL $ 2,760,323 
Project Ceiling $ 5,990,000 
Percent of Project Funds Remaining 53.9% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at 
the time this report was written. The cost accounting provided in this report does not 
necessarily represent an exact monetary figure which the government may include in any 
claim for cost recovery. 
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VI. DISPOSITION OF WASTES 

Waste&remn Medium Quantity 
Containment-

Migration 
Control 

Treatment Disposal 

PCB 
(UN3077) 

Contaminated 
debris 

1,170 cu. yds. Consolidated & 
Covered 

Landfilled Chemical Waste Management 
Model City, NY 

PCB 
(UN2315) 

Kiln dust & 
spent carbon 

— 340 tons Consolidated & 
Covered 

Landfilled Chemical Waste Management 
Model City, NY 

VII. SALVAGEABLE MATERIAL 

Mata-M 1 Quantity 1 fhrndsReeuyered . 1 

Scrap Metal 100.71 tons $6,109.15 | 

* This table will be updated as recovered funds are received from Universal Empire Salvaging 
Company. 

VIII. ASBESTOS ABATEMENT 

Area % Complete 
19 Background air sampling, asbestos removal, clearance air sampling 100 

18 Background air sampling, asbestos removal, clearance air sampling 90 

9 Background air sampling, asbestos removal, clearance air sampling 80 

4 Background air sampling, asbestos removal, clearance air sampling 80 

10 Background air sampling, asbestos removal, clearance air sampling 80 

12 Background air sampling, asbestos removal, clearance air sampling 50 
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